CHANGES SINCE 16 FEB 2027

FieldFlow Service Cloud (sample)

What changed in the plan for Brightwater (fictional) · Prepared by Alex Morgan

Harbour & Pine

AMBER

AS OF
23 Feb 2027

ADDED	REMOVED	MOVED LATER	BASELINE CHANGED
1	1	18	0
1 new task	1 task no longer in the plan	Tasks incl. 3 milestones; largest +2 wd	Baseline unchanged

WHAT CHANGED

Since 16 Feb: finish 1 → 3 Jun (+2 wd); Go-live 18 → 20 May (+2 wd), driven by Testing; 3 other milestones moved. 1 task added (Extra regression cycle), 1 removed (Archive legacy reports). 18 tasks finish later (incl. 3 milestones): the largest move was +2 wd (User acceptance testing); 17 tasks followed; 6 tasks finish earlier (incl. 1 milestone), by up to -2 wd. Also 1 owner change and 1 task renamed (1 to confirm).

Milestone dates moved (4)

MILESTONE	PHASE	OWNER	FROM → TO	MOVED
Go-live	Cutover and go-live	Alex Morgan	18 May → 20 May	+2 wd
UAT sign-off	Testing	Alex Morgan	11 May → 13 May	+2 wd
Hypercare exit	Hypercare	Alex Morgan	1 Jun → 3 Jun	+2 wd
SIT exit	Testing	Nadia Brooks	21 Apr → 19 Apr	-2 wd

Finish moved later (15)

TASK	PHASE	OWNER	FROM → TO	MOVED
User acceptance testing	Testing	Nadia Brooks	5 May → 7 May	+2 wd
Performance testing	Testing	Sam Patel	11 May → 13 May	+2 wd
Cutover rehearsal	Cutover and go-live	Tom Ellis	14 May → 18 May	+2 wd
Final data migration	Cutover and go-live	Sam Patel	18 May → 20 May	+2 wd
Hypercare support	Hypercare	Priya Shah	1 Jun → 3 Jun	+2 wd
Extract legacy CRM data	Data migration	Grace Okafor	23 Feb → 24 Feb	+1 wd
Data cleansing	Data migration	Grace Okafor	4 Mar → 5 Mar	+1 wd
Data cleansing sprint 2	Data migration	Grace Okafor	11 Mar → 12 Mar	+1 wd
Build migration scripts	Data migration	Sam Patel	23 Mar → 24 Mar	+1 wd
Trial migration 1	Data migration	Sam Patel	29 Mar → 30 Mar	+1 wd
Trial migration 2	Data migration	Sam Patel	2 Apr → 5 Apr	+1 wd

TASK	PHASE	OWNER	FROM → TO	MOVED
ERP integration	Integrations	Sam Patel	2 Mar → 3 Mar	+1 wd
Payments gateway integration	Integrations	Sam Patel	10 Mar → 11 Mar	+1 wd
Telematics feed	Integrations	Grace Okafor	19 Mar → 22 Mar	+1 wd
Integration testing	Integrations	Sam Patel	26 Mar → 29 Mar	+1 wd

Finish moved earlier (5)

TASK	PHASE	OWNER	FROM → TO	MOVED
System integration testing	Testing	Nadia Brooks	21 Apr → 19 Apr	-2 wd
Train-the-trainer sessions	Training and change	Hannah Reid	13 Apr → 9 Apr	-2 wd
Engineer training	Training and change	Hannah Reid	21 Apr → 19 Apr	-2 wd
Dispatcher training	Training and change	Hannah Reid	27 Apr → 23 Apr	-2 wd
Comms and change plan	Training and change	Hannah Reid	30 Apr → 28 Apr	-2 wd

Added (1)

TASK	PHASE	OWNER	FINISH
Extra regression cycle	Testing	Nadia Brooks	23 Apr

Removed or cancelled (1)

TASK	PHASE	OWNER	WAS DUE	
Archive legacy reports	Data migration	Grace Okafor	7 Apr	Removed

Owner changed (1)

TASK	PHASE	FROM → TO
Telematics feed	Integrations	Lena Novak → Grace Okafor

Renamed (1)

WAS	NOW	PHASE	
Configure field service mobile app	Configure field service mobile app offline	Build and configure	To confirm

> Compares the plan as of 16 Feb 2027 with the plan as of 23 Feb 2027. Tasks are matched on phase and task name. 1 rename matched on similar names is marked "To confirm". Working days are Monday to Friday.